
EPA 
U.S. EPA Region II 
290 Broadway 
New York, NY 10007 

RST2 
Accepted Acknowledgment of 

Completion 
Cornell-Dubilier Electronics 

Weston Solutions; Inc. 

TDD: TO-0009-0098 
Contract: EP-W-06-072 

AOC - Signed by Jennifer Sy/Start6/rfw-start/us on 07/21/2009 04:59:38 PM, according to /start6/rfw-start/us 
Purpose: TDD Initiation Period: Base Period 

Start Date: 10/07/2008 
Estimated Completion Date:06/30/2009 
Actual Completion Date: 07/21/2009 

Project/Site Name: Comell-Dubilier Electronics 
Project Address: 333 Hamilton Boulevard 
County: Middlesex 
City, State Zip: South Piainfteld, New Jersey 07080 
SSID: GZ CERCLIS: NJD981557879 

Activity: 

Authorized TDD Ceiling: 
Final: 

Description of Activities Performed: 

Cost/Fee 
$0.00 

$30,253.89 

LOE 
330.0 
286,6 

On October 14,2008, RST 2 mobilized to the Site and provided oversight and documentation support during the 
installation of geotextile material and rip-rap. In addition, on October 14,2008 the draft site-specific QAPP was 
delivered to the OSC for review and comment. Prior to mobilization, RST 2 prepared and submitted the draft 
site-specific QAPP. During initial removal activities, RST 2 conducted total particulate monitoring utilizing three 
DataRam-4000 units. Particulate levels during Site activities were below the Site action level of 250 ug/nv, therefore 
daily particulate monitoring was terminated on October 20, 2008. Additional particulate monitoring Was conducted 
on October 22,2008 due to increased wind at the Site. The site-specific Action Level for total particulates was not 
exceeded. 

RST 2 revised and submitted the site-specific QAPP on November 4, 2008, for the air and particulate monitoring 
based on comments received from the OSC. On November 18, 2008, RST 2 de-mobilized from the Site and initiated 
the preparation of a draft Removal Action Report for activities conducted during the Removal Action. The draft 
Removal Action Report was submitted to the OSC for comment and review on December 11,2008. 

On Januaty 13,2009, RST 2 submitted the revised PolRep No. 2 to the OSC for review and comment. On February 
5,2009, RST 2 posted and distributed the approved PolRep No. 2. 

Accounting and Appropriation Information 

Line. - P( N 11 MS Budget/ FY Appropriati 
on 

' Code; 

Budget Org 
.Code 

Program 
" Element 

(>hjejt 
Class 

Site Project Cost Ora 
Code 

Amount 

$0.00 

; - >r? Si 
Previous: $0.00 

This Action: $0,00 
Total: $0.00 

Funding Category 

Contractor Section - Signed by Jennifer Sv/start6/rfw-start/us on 07/21/2009 04:50:38 PM. according t 
Contractor Contact: Jennifer Sy Date: 07/21/2009 

Section 

- Sl9ned by Helen Eng/R2/USEPA/US on 04/28/2010 04:37:48 PM. according to Jennifer Sv/starffi/rfw-^t 
: Helen Eng Date: 03/31/2010 
Project Officer Section - Signed by Helen Eng/R2/USEPA/US on 04/28/2010 04:37:48 PM, according to Jennifei 
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Project Officer: Helen Eng Date: 04/28/2010 
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